To: Benton, Tim[Tim.Benton@WestonSolutions.com]

Cc: Hoppe, Shawna K[Hoppe.Shawna@epa.gov]; Tung, Jeannie[tung.jeannie@epa.gov]; Tao,
Anthony[Tao.Anthony@epa.gov]; Pane, Mark[Pane.Mark@epa.gov]; Craig, Richard[R.Craig@WestonSolutions.com]; Grunstra,
William[Bill. Grunstra@WestonSolutions.com]; Oldland, Colin[Oldland.Colin@epa.gov]; Eng, Helen[eng.helen@epa.gov]

From: Daly, Eric

Sent: Wed 11/16/2016 3:57:26 PM

Subject: RE: Niagara Falls Boulevard Removal Site - ID/IQ Cost Estimate & TDD Amendment Request

Thanks Tim. Please process the amendment.

Regards,

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region 11

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric{@epa.gov

908-420-1707

"We must, indeed, all hang together, or assuredly we shall all hang separately”, Benjamin Franklin

From: Benton, Tim [mailto:Tim.Benton@ WestonSolutions.com]

Sent: Wednesday, November 16, 2016 10:52 AM

To: Daly, Eric <Daly.Eric@epa.gov>

Cc: Hoppe, Shawna K <Hoppe.Shawna@epa.gov>; Tung, Jeannie <tung.jeannie@epa.gov>; Tao, Anthony <Tao.Anthony@epa.gov>;
Pane, Mark <Pane.Mark@epa.gov>; Craig, Richard <R.Craig@WestonSolutions.com>; Grunstra, William
<Bill.Grunstra@WestonSolutions.com>; Oldland, Colin <Oldland.Colin@epa.gov>; Eng, Helen <eng.helen@epa.gov>

Subject: Niagara Falls Boulevard Removal Site - ID/1Q Cost Estimate & TDD Amendment Request

Eric,

For the purposes of keeping continuity on the field team {(i.e., OSC has stated that the ID/IQ team member is playing an essential
role at the Site), ID/IQ resources will need to be utilized to complete the requested scope of work in support of the Removal Action
activities being conducted at the Niagara Falls Boulevard Removal Site. Please find attached the ID/IQ cost estimate for the ID/1Q
portion of the Removal Action support activities to be conducted at the Site beginning on November 14, 2016. RST 3 was tasked
with providing one ID/1Q team member (Chad Conway) to support the Removal Action activities. Chad Conway will remain on site
for the next four and a half weeks (half week represents the holiday-shortened week of November 21, 2016). This ID/IQ request
will be to cover the four and a half weeks of Chad Conway’s support (November 14, 2016 through December 16, 2016). The ID/IQ
team member will support the additional two RST 3 CRT members (Pete Lisichenko and Rob Croskey) scheduled to complete the
requested scope of work. It is anticipated that Chad will need approximately 275 hours for on-site activities for the four and a half
week period (11 hours a day for 25 days).

The attached cost estimate is for the labor and estimated expenses to be incurred by the ID/1Q team member supporting the
removal activities. This ID/IQ support is related to CRT TDD No. TO-0007-0014. The attached cost estimate provides the labor cost
as well as the vehicle rental, fuel/tolls, and per diem expenses expected to be incurred by the ID/IQ team member during the
mobilization to the Site. RST 3 is requesting that ID/IQ TDD No. TO-0003-0015 be amended for 275 hours and $21,358.75 to
provide funding for the labor and estimated expenses for the ID/IQ support (cost breakdown is included in the attached). If you
have any questions or need any further information please let me know.

Thanks,

Timothy Benton, CHMM
RST 3 Operations Lead/
Deputy Program Manager
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Weston Solutions, Inc.

1090 King George Post Road
Suite 201

Edison, New Jersey 08837
Office Phone: (732) 585-4425
Cell Phone: (908) 565-2973
Fax: (732) 225-7037

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary.
Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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